Project plan

Gantt-chart with tasks and milestones for the NASA/Spacex website

	WEEK 1					WEEK 2					WEEK 3					WEEK 4					WEEK 5				
TASKS 4	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
PLAN	Plan project		Functional specificator																						
			Punctional specificator																						
RESEARCH		Compare similar sites			Contextual inquiry																				
		Identify target audience			interviews																				
						Create personas,																			
						scenarios, storyboards																			
SKETCH		Ideas and specification s	ketches					Wireframe sketches																	
					Submit plan and																				
					functional spec.																				
CONTENT STRATEGY							Structure, SEO, hiera																		
							content audit and site	e map																	
DESIGN									Create prototype/wir	eframe															
											Design graphic profile														
USER TEST										User test prototype			User test design									User test website			
										Submit user stories															
										and prototype															
CODE														HTML											
																CSS for mobile/table	t		CSS for desktop/lapt						
																			CSS for desktop/lapi	op					
																					JavaScript				
TEST													Test across devices												
WRITE REPORT																							\	Write report	
																									Submit assignment